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TTU Capital Projects & Planning 
 Preliminary Project Needs 

 Preliminary List of Projects 

 Establish Submission Deadline 

 Solicit Project Requests & Priorities 
from VPs and Deans 

THEC 
Sends instructions for Capital and 

Maintenance Requests 

TTU COLLABORATION 
 Master Plan 

 Strategic Plan 
 Academic Plan 

 Facilities & Maintenance Needs 

 President and VP Approvals 
 Project Stakeholders 

STATE OF TENNESSEE 
 Drive to 55 
 State Initiatives & Goals 

TTU BOARD OF TRUSTEES 
 President/VPPF Present Capital 

Budget Proposal for Board 

TTU Capital Projects & Planning 
 Revise Submission per Board 

TTU Capital Projects & Planning 
 Receive Notice of Approved Projects 
 Prepare Submittal Documents for 

Approved Projects 

 Submit Approved Projects to OSA for 

July SBC/ESC Meetings 

January 

February 

April / May 

June 

July 

November 

May / June 

July 

STATE BUILDING COMMISSION 
 TTU President Presents Projects 

for SBC Approval 

TTU Capital Projects & Planning 

 Submit to THEC 

April / May 

LEGISLATIVE APPROPRIATIONS 

 Legislature Approves Fiscal 
Budget 

 Capital Budget Requests are 
Approved 

TTU Capital Projects & Planning 

 Prioritize Project List with President, 
Provost and VPPF 

 Solicit project support info/docs from 

project stakeholders & consultants 

 Compile Data According to THEC 

Instructions 

 Prepare Materials for Board Meeting 

Aug ‐ Oct 

THEC 

 Present to Commission for 

Approval 

 Distribute Approved List to LGIs 

THEC 

 Evaluate Capital Budget 
Requests 

March  Submittals Due to TTU CPP 


