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  Project Approval 

TTU Capital Projects & Planning 
 Execute Designer Agreement 

 Designer Notice to Proceed (NTP) 
 Schedule Pre‐Design Conference 
 Send Designer Full Program 

 Maintain Records in PITS 

STATE BUILDING COMMISSION 

Designer Selection 

PROGRAM PHASE 

Milestones 

 Pre‐Design Conference 
 Approval to Proceed 

to SDP 

Designer Tasks 

 Verify Functional and Departmental Objectives 

 Visit Project Site and Correlate with Program 

 Evaluate Owner Program, Budget, Site and Delivery Method 

 Resolve Inconsistencies; Confirm Program Statement 

 Provide Documents for Campus Review 

 

SCHEMATIC DESIGN PHASE 

Milestones 

 SDP Review Meeting 

 Approval to Proceed 
to DDP 

Designer Tasks 

 Complete Site Analysis & Concept Diagrams, including Alternatives 

 Prepare Cost Estimate; Describe Deviations from Program or Budget 

 Submit proposals for special studies, testing, and/or consultant 

work as Additional Services, if required 

 Provide Documents for Campus Review 

Additional Services 
 Surveys or Studies 
 Environmental Testing 

 Geotechnical Investigation 
 Consultant work 
 If Required 

 

DESIGN DEVELOPMENT PHASE 

Milestones 

 (EDP Presentation) 
 DDP Review Meeting 

 Approval to Proceed         
to CDP 

 Interim Team Evaluations 

 

Designer Tasks 

 Complete Full Design Concept (may include perspective 

drawings, models, or renderings) 

 Concept Review with State Fire Marshal 

 Prepare Detailed Cost Estimate; Describe Deviations from SDP 

 Provide Documents for Campus Review 

Early Design Phase Review 

 If Required, Designer shall make 

a presentation of the Project and 

Budget with drawings to the 

State Architect and the SBC 

CONSTRUCTION DOCUMENT PHASE 

Milestones 

 CDP Review Meeting 

 SFMO Approval 

 Approval to Bid 
 Final Team Evaluations 

 

Designer Tasks 

 Prepare Complete Contract Documents for Construction 

 Provide Written Confirmation of the Cost Estimate 

 Provide Documents for Campus Review 

 Final Approval from State Fire Marshal 

End here if Authorization is for PRE‐PLANNING Only 

End here if Authorization is for FULL‐PLANNING Only 

BIDDING PHASE 


