

Project Number	Designer	Location	Building Name	Project Name	Status	Bid Date	Project Value
364/011-02-2020	the architect workshop	TTU	ADA Compliance	ADA Compliance	CDP on hold	03/03/21	380,000.00
364/011-05-2020	Unassigned	TTU	Athletic Pavilion	Athletic Pavilion	Initiating		95,000.00
364/011-02-2021	Maffett Loftis Engineering, LLC	TTU	Foundation Hall Engineering Lab Upgrade	Foundation Hall Engineering Lab Upgrade	Programming on hold	08/10/22	0.00
364/011-05-2021	Gilbert McLaughlin Casella Architects, plc	TTU	Derryberry Hall Upgrades Phase 1	Derryberry Hall Upgrades Phase 1	CDP - in Constr Docs	09/28/22	4,581,000.00
364/011-06-2021	Maffett Loftis Engineering, LLC	TTU	Campus-Wide Building Controls Upgrades Phase 1	Campus-Wide Building Controls Upgrades Phase 1	Bidding Phase	09/08/22	4,025,000.00
364/011-06-2021CX	Smith Seckman Reid, Inc (dba SSRcx)	TTU	Campus-Wide Building Controls Upgrades Phase 1	SSR-Commissioning	SDP - in Schematics		150,000.00
364/011-08-2021	Vreeland Engineers Inc.	TTU	Campus-Wide Exterior Lighting Upgrades	Campus-Wide Exterior Lighting Upgrades	CDP - in Constr Docs	12/14/22	1,567,000.00
364/011-11-2021	Upland Design Group, Inc.	TTU	Bryan Fine Arts Auditorium Upgrades	Bryan Fine Arts Auditorium Upgrades	CDP on hold	09/07/22	1,506,000.00
364/011-13-2021	Maffett Loftis Engineering, LLC	TTU	New Hall South HVAC Upgrades	New Hall South HVAC Upgrades	SDP - in Schematics	05/18/22	1,150,000.00
364/011-05-2022	Upland Design Group, Inc.	TTU	Advanced Construction & Manufacturing Engineering	Advanced Construction & Manufacturing Engineering	SDP - in Schematics	08/16/24	62,400,000.00
364/011-06-2022	Unassigned	TTU	Campus Wide Parking and Paving Upgrades	Campus Wide Parking and Paving Upgrades	Initiating		490,000.00
364/011-07-2022	Richard C. Rinks and Associates, Inc.	TTU	New Hall North Roof Replacement	New Hall North Roof Replacement	CDP - in Constr Docs	02/14/24	750,000.00
364/011-08-2022	Richard C. Rinks and Associates, Inc.	TTU	Indoor Tennis Court Roof Replacement	Indoor Tennis Court Roof Replacement	CDP - in Constr Docs	02/14/24	590,000.00
364/011-01-2023	Upland Design Group, Inc.	TTU	Football Operations Center	Football Operations Center	Programming	12/03/24	500,000.00
364/011-02-2023	Maffett Loftis Engineering, LLC	TTU	Multiple Buildings Elevator Upgrades	Multiple Buildings Elevator Upgrades	Initiating		870,000.00
364/011-03-2023	Maffett Loftis Engineering, LLC	TTU	Roaden University Center HVAC Upgrades	Roaden University Center HVAC Upgrades	Initiating		1,150,000.00
364/021-01-2022	Upland Design Group, Inc.	TTU	Agricultural Technology Innovation Center	Agricultural Technology Innovation Center	SDP - in Schematics	05/27/23	1,000,000.00
364/031-01-2022	Maffett Loftis Engineering, LLC	TTU	Craft Center HVAC Upgrades	Craft Center HVAC Upgrades	Initiating	11/08/23	1,140,000.00
364/031-02-2022	Maffett Loftis Engineering, LLC	TTU	Craft Center Generator and Fire Pump Upgrades	Craft Center Generator and Fire Pump Upgrades	SDP - in Schematics	11/08/23	550,000.00
364/031-01-2023	Maffett Loftis Engineering, LLC	TTU	Craft Center Upgrades	Craft Center Upgrades	Initiating		2,840,000.00

Project Number	Designer	Location	Building Name	Project Name	Status	Bid Date	Project Value
----------------	----------	----------	---------------	--------------	--------	----------	---------------