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TTU CPP 
 Prepares Request for SBC 

Action 

 Required Lead Sheet 
(Summary Statement of 

requested action) 

PROJECTS REQUIRING SBC ACTION: 

Deadline for 

Request 

4th Friday before 

SBC Meeting 

TTU Vice President for Planning and Finance 
Final Review & Approval 

 New Structure  

(regardless of funding source) 

 Major Maintenance 

(repair or renovation if by direct 

appropriation or if > $100,000) 

 Renovation  

(change in functional use of space) 

 Projects on State Land 

(eg., gift projects) 

 Lease‐Borne Improvements 

 AND any Change in Scope, Budget, 

or Funding to the above items 

Other Documents as Required 
 List of 3 Preferred Designers (if for selection) 

 SBC‐1 (if new or change in scope, budget, or 

funding) 

 Fee Attachment (if not a straight fee) 

 Project Support Attachment (if new or changed) 

 DB70A Equipment Request (if new or changed) 

 Program Statement (if new or changed) 

 Educational Specification (if new or changed) 

Deadline for Submission 

to OSA for Pre‐Agenda 

3rd Monday before  

SBC Meeting 

Pre‐Agenda Meeting for 

State Architect Review 

3rd Wednesday before  

SBC Meeting 

Meeting Agenda by OSA 

Friday before 

SBC Meeting 

SBC Meeting 

2nd Thursday  

of the month 

CPP Submits 

Final 

Request to 

OSA 

CPP Clarifies 

Request as 

Needed 

CPP Previews 
Master Plans or 

EDPs if 
applicable 

TTU President Attends 

and Presents Request 

to the SBC Committee 

Consultation  
 & Approval 

TTU President 

TTU CPP Director 

 Review Request 


